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ESTIMATE RUN 06/23/2017

ESTIMATE SUMMARY 09:18:26

CONTID: C20941         ESTIMATE NO: 0001 PROG 2005

PCN: 20941-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Boulder (4 intersections) and Greeley (1 intersection) PERCENT TIME:

PROJECT NO: STAR400-346                   

R4 FY17 SIGNAL POLE REPLACEMENT

NAME OF ROAD:  

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

W.L. CONTRACTORS, INC. PAY PERIOD ENDING

5920 LAMAR STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ARVADA CO 80003     (303)422-7985 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,525,941.63 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,138,651.50 NON-PARTICIPATING 77,383.93

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 62,320.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,571.52

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

0.00

WORK DAYS

WORK DAYS

5.07%

1,448,557.70

77,383.93

139,703.93

138,132.41

$

$

$

$

0.00

77,383.93

77,383.93

62,320.00

139,703.93

-1,571.52

0.00

138,132.41

0.00

AMOUNT DUE 138,132.41 138,132.41

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 138,132.41

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

WELD

  

0.0 TIME ALLOW: 95

ORIG TIME ALLOW: 95

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/07/201706/23/2017

12/15/2016

01/10/2017

02/07/2017

02/07/2017



CONTID: C20941         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 20941-BID    ESTIMATE RUN 06/23/2017

PROJECT: STAR400-346                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:18:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

3.000

EACH

85.00000

0010 *Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

27.000

SY  

40.00000

0015 *Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

100.000

LF  

12.00000

0020 *Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

26.000

SY  

45.00000

0025 *Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

8.000

SY  

65.00000

0030 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

260.000

SF  

11.00000

0035 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

1.000

EACH

85.00000

0040 Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

21,725.00000

0045 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

40.000

HOUR

165.00000

0050 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

36.000

HOUR

35.00000

0055 Erosion Log Type 2 (12 Inch) (9in) 0.000

0.000

208-00008  
 

0.000.000

0.00

708.000

LF  

8.00000
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PCN: 20941-BID    ESTIMATE RUN 06/23/2017

PROJECT: STAR400-346                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:18:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

335.000

LF  

13.00000

0065 Pre-fabricated Concrete Washout Structure 0.000

0.000

208-00046  
 

0.000.000

0.00

5.000

EACH

930.00000

0070 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00053  
 

0.000.000

0.00

3.000

EACH

320.00000

0075 Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00054  
 

0.000.000

0.00

6.000

EACH

575.00000

0080 Storm Drain Inlet Protection (Type III) 0.000

0.000

208-00056  
 

0.000.000

0.00

4.000

EACH

865.00000

0085 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

5.000

HOUR

225.00000

0090 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

5.000

HOUR

215.00000

0095 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

5.000

HOUR

150.00000

0100 Reset Radio Communication  Antenna 0.000

0.000

210-00479  
 

0.000.000

0.00

3.000

EACH

750.00000

0105 Reset Traffic Signal Controller 0.000

0.000

210-00845  
 

0.000.000

0.00

1.000

EACH

3,500.00000

0110 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

6.000

SY  

300.00000
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PCN: 20941-BID    ESTIMATE RUN 06/23/2017

PROJECT: STAR400-346                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:18:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Drilled Caisson (18 Inch) 0.000

0.000

503-00018  
 

0.000.000

0.00

5.000

LF  

145.00000

0120 Drilled Caisson (24 Inch) 0.000

0.000

503-00024  
 

0.000.000

0.00

12.000

LF  

165.00000

0125 Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

209.000

LF  

446.00000

0130 Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

0.000.000

0.00

21.000

LF  

555.00000

0135 Drilled Caisson (54 Inch) 0.000

0.000

503-00054  
 

0.000.000

0.00

21.000

LF  

625.00000

0140 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

78.000

LF  

5.00000

0145 *Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

72.000

SY  

215.00000

0150 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

20.000

SY  

205.00000

0155 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

82.000

LF  

35.00000

0160 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

22.000

LF  

50.00000

0165 *Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

447.000

SF  

25.00000
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PCN: 20941-BID    ESTIMATE RUN 06/23/2017

PROJECT: STAR400-346                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:18:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

0.000.000

0.00

3.000

EACH

60.00000

0175 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

1,685.000

LF  

12.00000

0180 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

3,670.000

LF  

15.75000

0185 Type Two Pull Box 0.000

0.000

613-07002  
 

0.000.000

0.00

16.000

EACH

700.00000

0190 Type Three Pull Box 0.000

0.000

613-07003  
 

0.000.000

0.00

10.000

EACH

955.00000

0195 Pull Box (24"x36"x18") 0.000

0.000

613-07034  
 

0.000.000

0.00

1.000

EACH

952.00000

0200 Pull Box (36"x48"x18") 0.000

0.000

613-07038  
 

0.000.000

0.00

1.000

EACH

1,230.00000

0205 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

26,500.00000

0210 Luminaire (LED) 0.000

0.000

613-13000  
 

0.000.000

0.00

20.000

EACH

1,108.00000

0215 Light Standard Steel (30 Foot) 0.000

0.000

613-32300  
 

0.000.000

0.00

2.000

EACH

2,500.00000

0220 Concrete Foundation Pad 0.000

0.000

613-40000  
 

0.000.000

0.00

1.000

EACH

1,250.00000



CONTID: C20941         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 20941-BID    ESTIMATE RUN 06/23/2017

PROJECT: STAR400-346                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:18:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

5.000

EACH

6,100.00000

0230 Sign Panel (Class I) (Install Only) 0.000

0.000

614-00025  
 

0.000.000

0.00

114.000

SF  

25.00000

0235 Sign Panel (Class II) (Install Only) 0.000

0.000

614-00027  
 

0.000.000

0.00

63.000

SF  

25.00000

0240 Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

28.000

EACH

575.00000

0245 Accessible Pedestrian Signal 0.000

0.000

614-70200  
 

0.000.000

0.00

8.000

EACH

1,795.00000

0250 Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

53.000

EACH

675.00000

0255 Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

8.000

EACH

1,025.00000

0260 Traffic Signal Face (12-12-12-12-12) 0.000

0.000

614-70560  
 

0.000.000

0.00

1.000

EACH

880.00000

0265 Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

1.000

EACH

15,890.00000

0270 Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

10.000

EACH

260.00000

0275 Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

8.000

EACH

1,453.00000
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PCN: 20941-BID    ESTIMATE RUN 06/23/2017

PROJECT: STAR400-346                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:18:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Fire Preemption Unit and Timer 0.000

0.000

614-72866  
 

0.000.000

0.00

1.000

EACH

3,612.00000

0285 Microwave Vehicle Radar Detector 0.000

0.000

614-72887  
 

0.000.000

0.00

11.000

EACH

7,659.00000

0285 MATERIAL ALLOWANCE Microwave Radar Detectors 0.000

11.000

62,320.0011.000

62,320.00EACH

5,665.45455

0290 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 0.000

0.000

614-81135  
 

0.000.000

0.00

4.000

EACH

13,074.00000

0295 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 0.000

0.000

614-81145  
 

0.000.000

0.00

3.000

EACH

14,828.00000

0300 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 0.000

0.000

614-81150  
 

0.000.000

0.00

3.000

EACH

14,885.00000

0305 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

0.000

614-81155  
 

0.000.000

0.00

1.000

EACH

16,298.00000

0310 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 0.000

0.000

614-81165  
 

0.000.000

0.00

1.000

EACH

22,429.00000

0315 Traffic Signal-Light Pole Steel (1-70 Foot Mast Arm) 0.000

0.000

614-81170  
 

0.000.000

0.00

1.000

EACH

26,451.00000

0320 Traffic Signal Pedestal Pole Aluminum 0.000

0.000

614-84100  
 

0.000.000

0.00

1.000

EACH

2,675.00000

0325 Telemetry (Field) 0.000

0.000

614-86105  
 

0.000.000

0.00

1.000

EACH

4,365.00000
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PCN: 20941-BID    ESTIMATE RUN 06/23/2017

PROJECT: STAR400-346                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:18:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 Traffic Signal Controller (Type 170) 0.000

0.000

614-86240  
 

0.000.000

0.00

1.000

EACH

3,590.00000

0335 Traffic Signal Equipment 0.000

0.000

614-86715  
 

0.000.000

0.00

9.000

EACH

2,860.00000

0340 Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

1.000

EACH

8,115.00000

0345 *Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

10,000.00000

0350 *Mobilization 0.000

0.250

626-00000  
 

25,000.000.250

25,000.00

1.000

L S 

100,000.00000

0355 *Public Information Services (Tier IV) 0.000

0.000

626-01104  
 

0.000.000

0.00

1.000

L S 

9,000.00000

0360 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

600.000

HOUR

30.00000

0365 *Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

40.000

HOUR

107.00000

0370 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

38.000

DAY 

130.00000

0375 *Traffic Control Management 0.000

0.000

630-00012  
 

0.000.000

0.00

95.000

DAY 

913.00000

0380 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

3.000

EACH

650.00000
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PCN: 20941-BID    ESTIMATE RUN 06/23/2017

PROJECT: STAR400-346                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:18:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

46.000

EACH

45.00000

0390 *Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

0.000.000

0.00

16.000

EACH

65.00000

0395 *Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

2.000

EACH

1,300.00000

0400 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

4.000

EACH

1,300.00000

0405 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

80.000

EACH

32.00000

0410 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

80.000

EACH

13.00000

0415 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

50.000

DAY 

390.00000

0420 Traffic Signal (Temporary) 0.000

0.000

630-86810  
 

0.000.000

0.00

1.000

EACH

8,771.00000

0421 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000.000

0.00

201,666.200

F A 

1.00000

0425 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

116,000.000

F A 

1.00000

0430 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,000.000

F A 

1.00000
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PCN: 20941-BID    ESTIMATE RUN 06/23/2017

PROJECT: STAR400-346                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:18:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0440 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

240.000

F A 

1.00000

0445 F/A Electric Service 0.000

0.000

700-70190  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0450 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0455 F/A Obtain Power from CO#003 0.000

52,383.930

700-70074  
 

52,383.9352,383.930

52,383.93

52,383.930

F A 

1.00000

CAT 139,703.93139,703.931,525,941.63CURRENT AMT0200 $ $ $

$ 139,703.93139,703.93$1,525,941.63$CURRENT AMTPROJECT TOTAL


